

Housing Authority of the City of Ansonia

Joseph F. Pinto, Chairman
Wilson Lopez, Vice Chairman
James Prestiano, Commissioner
Matthew Scarpa, Commissioner
Samuel Levey, Commissioner

Steven G. Nakano
Executive Director

36 Main Street
Ansonia, CT 06401
Phone: (203) 736-8888
(TDD/TYY): 1-800-842-9710
FAX: (203) 736-8833

FEDERAL EXPRESS

June 30, 2018

Susan M. Forward, Region I Director
U.S. Department of Housing and Urban Development
Office of Fair Housing and Equal Opportunity
Thomas P. O'Neil Jr. Federal Building
10 Causeway Street, Room 321
Boston, MA 02222-1092

RE: Ansonia Housing Authority Second Quarter Report 2018
Conciliation Agreement and Voluntary Compliance Agreement
HUD Case Numbers: 01-14-0021-08 and 01-14-0021-06

Dear Ms. Forward:

As per the terms of the Conciliation Agreement and Voluntary Compliance Agreement, HUD Case Numbers: 01-14-0021-08 and 01-14-0021-06, this report and attachments shall serve as the Ansonia Housing Authority's quarterly report for the 2nd quarter, April, 2018 to June, 2018. Below are the areas of progress made as per the agreement.

Administrative

(In compliance with section G, Redevelopment of Subject Property, number 4)

The Ansonia Housing Authority continues to utilize its website as another means to communicate to the community and former residents of the Riverside Apartments. The quarterly fair housing required reports are posted on the website as well as the minutes of each Board Meeting. The website can be accessed at www.ansoniahousing.com.

Susan M. Forward, Region I Director
Office of Fair Housing and Equal Opportunity
U.S. Department of Housing and Urban Development
June 30, 2018
Page 2

Redevelopment of the Subject Property

(In compliance with section G, Redevelopment of Subject Property, number 1 and 5)

The Housing Authority was ultimately denied the approval for a pre-development loan from the State of Connecticut Department of Housing (DOH) in the amount of \$225,000 to cover some initial pre-development expenses for the redevelopment of Riverside Apartments. The application which was originally approved by DOH on November 20, 2015; had been revoked.

On October 6, 2017, the Ansonia Housing Authority (AHA), had a meeting with the development consultant who was instrumental in the many redevelopment projects which took place at Charter Oak Communities/Stamford Housing Authority. This development consultant, Mr. Lou Trajcevski, has expressed interest in working with the AHA to develop the Riverside Apartments redevelopment project. Also attending the meeting will be Mrs. Jennifer Gottlieb-Elazhari, CT Public Housing Director of the HUD Hartford Field Office. Mrs. Gottlieb-Elazhari has agreed to also assist the AHA in providing any informational/funding resources for the redevelopment project.

One possible option for redevelopment of the 54 units of LIPH replacement housing units was at the recommendation from Ms. Jennifer Gottlieb-Elazhari of HUD that the AHA consider beginning with a Project Based Voucher (PBV) Scattered Site program. On January 22, 2018, Mr. Lou Trajcevski was awarded the contract of Development Consultant. The Ansonia Housing Authority received the signed contract from Mr. Lou Trajcevski, Principal, of New Castle Housing Ventures, LLC; upon the closing of two projects that Mr. Trajcevski, has seen from start to completion, the AHA will be working closely with Mr. Trajcevski in obtaining funding for the start of purchasing property for the Scattered Site PBV housing. Being that the Ansonia Housing Authority has formulated a viable working relationship with the City of Ansonia's Economic and Community Development Director inclusive of the Mayor of Ansonia. The Ansonia Housing Authority is not anticipating any obstacles in the foreseeable future from the City.

There was also a telephone conference call between Mr. Steven Nakano, Executive Director and Ms. Michelle Johnson, of FHEO at the HUD Hartford, CT Field Office; which took place on Friday, March 2, 2018. This conference call was to discuss the Voluntary Compliance Agreement (VCA) which exists between the AHA and the other VCA with the City of Ansonia. Ms. Johnson suggested that the AHA should send out a questionnaire to all of the families that were issued Tenant Protection Vouchers (TPV) to assess where the families are currently and if they are happy/satisfied with the (TPV). A draft of the questionnaire was previewed and approved by Ms. Michelle Johnson and once the status of locations/addresses for all (TPV) families were finalized; all of the questionnaires were mailed out on April 20, 2018.

Recently, the first step in dissolving the Voluntary Compliance Agreement (VCA) which is in existence between the City of Ansonia and the AHA was to schedule and receive staff Fair Housing Training. This was conducted on May 18, 2018 by Ms. Michelle Johnson, FHEO/Civil Rights Litigator Office of Fair Housing HUD Hartford Field Office; and Ms. Dwoun Byrd, Public Housing Revitalization Specialist, HUD Hartford Field Office. The training went very well and was extremely beneficial in keeping the housing authority staff abreast of current policies and regulatory changes in Fair Housing. There was a meeting between Mr. Steven Nakano, Executive Director and the owner of a six (6) unit multi-family property in Ansonia, CT. In which the AHA is considering purchasing; to start housing Scattered-Site PBV families and to show good faith that the Ansonia Housing Authority is in compliance with the VCA that the redevelopment is happening.

(In compliance with section G, Redevelopment of Subject Property, number 1)

Demolition, Disposition and Relocation (Northside)

All residents of the Riverside Apartment Complex were assessed and provided with relocation services from Housing Opportunities Unlimited. In October, 2015 all families were issued Tenant Protection Vouchers and have been relocated.

Susan M. Forward, Region I Director
Office of Fair Housing and Equal Opportunity
U.S. Department of Housing and Urban Development
June 30, 2018

Page 3

The Ansonia Housing Authority selected Standard Demolition Services, Inc. of Trumbull CT as the Demolition and Hazardous Materials Abatement Contractor for Phase II (Northside) of the demolition of the remaining six Housing Authority owned buildings of Riverside Apartments.

The Ansonia Housing Authority selected Vase Management of Bridgeport, CT to provide Project Oversight of the Demolition.

The Ansonia Housing Authority also selected Payne Environmental to oversee the Abatement and Environmental Services.


Demolition meetings were held weekly at the Housing Authority's office with the Demolition Contractor (Standard Demolition), the Architect (Tise Design Associates), and Construction Manager (Vase Management). Minutes of the final meeting on April 3, 2017 are attached. The demolition of Riverside Apartments (Northside) was completed by April 28, 2017.

The Ansonia Housing Authority continues to make positive progress towards the re-development of Riverside Apartments in compliance with the Conciliation Agreement and Voluntary Compliance Agreement during the 3rd quarter of 2017. The two primary provisions that remain

open are (G1) redevelopment of the site and (G5) completion of construction of the first dwelling unit on the site within three (3) years from the effective date of the agreement based on receiving funding for affordable housing redevelopment.

If you have any questions, please do not hesitate to contact me at (203) 736-8888.

Sincerely,



Steven G. Nakano
Executive Director

